

**Two Week Look Ahead Schedule
City of Agoura Hills, Kanan Road Interchange Project**

Construction Bulletin: March 5, 2006 – March 16, 2007

WEEK OF March 5		
Location	Work	Duration*
SB Loop Ramp (New) Entire Project	MBGR & Fence Roadside Signs Concrete Barrier Rail Landscaping	<i>Monday, March 5</i>
SB Loop Ramp (New) Entire Project	MBGR & Fence Roadside Signs Concrete Barrier Rail A.C. Dike Landscaping	<i>Tuesday, March 6</i>
SB Loop Ramp (New) SB On-Ramp (Existing) Entire Project	Open SB Loop Ramp Close Existing SB On-Ramp SB On-Ramp Removals Landscaping	<i>Wednesday, March 7</i>
SB On-Ramp (Existing) Entire Project	Drainage Grading Medea Creek Bridge Widening Landscaping	<i>Thursday, March 8</i>
SB On-Ramp (Existing) Entire Project	Drainage Grading Medea Creek Bridge Widening Landscaping	<i>Friday, March 9</i>

WEEK OF March 12

Location	Work	Duration*
SB On-Ramp (Existing) Entire Project	Drainage Grading Medea Creek Bridge Widening Landscape	<i>Monday, March 12</i>
SB On-Ramp (Existing) Entire Project	Drainage Grading Medea Creek Bridge Widening	<i>Tuesday, March 13</i>
SB On-Ramp (Existing) Entire Project	Drainage Grading Medea Creek Bridge Widening Landscape	<i>Wednesday, March 14</i>
SB On-Ramp (Existing) Entire Project	Drainage Grading Medea Creek Bridge Widening Landscape	<i>Thursday, March 15</i>
SB On-Ramp (Existing) Entire Project	Drainage Grading Medea Creek Bridge Widening Landscape	<i>Friday, March 16</i>