

**Two Week Look Ahead Schedule
City of Agoura Hills, Kanan Road Interchange Project**

Construction Bulletin: December 18, 2006 – December 29, 2006

WEEK OF December 18		
Location	Work	Duration*
SB Off-Ramp/Loop Ramp (New)	Utility Relocation Waterline Construction Removals/Grading	<i>Monday, December 18</i>
SB Off-Ramp/Loop Ramp (New)	Utility Relocation Waterline Construction Removals/Grading	<i>Tuesday, December 19</i>
SB Off-Ramp/Loop Ramp (New)	Utility Relocation Waterline Construction Removals/Grading	<i>Wednesday, December 20</i>
SB Off-Ramp/Loop Ramp (New)	Utility Relocation Waterline Construction Removals/Grading	<i>Thursday, December 21</i>
SB Off-Ramp/Loop Ramp (New)	Utility Relocation Waterline Construction Removals/Grading	<i>Friday, December 22</i>

WEEK OF December 25

Location	Work	Duration*
SB Off-Ramp/Loop Ramp (New)	Christmas – No Work	<i>Monday, December 25</i>
SB Off-Ramp/Loop Ramp (New)	Utility Relocation Removals/Grading	<i>Tuesday, December 26</i>
SB Off-Ramp/Loop Ramp (New)	Utility Relocation Removals/Grading	<i>Wednesday, December 27</i>
SB Off-Ramp/Loop Ramp (New)	Utility Relocation Removals/Grading	<i>Thursday, December 28</i>
SB Off-Ramp/Loop Ramp (New)	Utility Relocation Removals/Grading	<i>Friday, December 29</i>