

**Two Week Look Ahead Schedule  
City of Agoura Hills, Kanan Road Interchange Project**

**Construction Bulletin: April 9, 2006 – April 20, 2007**

WEEK OF April 9		
Location	Work	Duration*
SE Park N Ride Kanan Prop Dwy Various  Entire Project	A.C. Paving A.C. Paving Prelim Punch List Work  Landscaping	<b><i>Monday, April 9</i></b>
Kanan Prop Dwy Throughout  Entire Project	A.C. Paving Prelim Punch List Work  Landscaping	<b><i>Tuesday, April 10</i></b>
Throughout  Entire Project	Prelim Punch List Work  Landscaping	<b><i>Wednesday, April 11</i></b>
Throughout  Entire Project	Prelim Punch List Work  Landscaping	<b><i>Thursday, April 12</i></b>
Throughout  Entire Project	Prelim Punch List Work  Landscaping	<b><i>Friday, April 13</i></b>

WEEK OF April 16		
Location	Work	Duration*
Kanan Road* Entire Project	A.C. Overlay* Landscape	<b><i>Sunday, April 15 (Nightwork)</i></b>
Kanan Road* Entire Project	A.C. Overlay* Landscape	<b><i>Monday, April 16 (Nightwork)</i></b>
Kanan Road Entire Project	A.C. Overlay Landscape	<b><i>Tuesday, April 17 (Nightwork)</i></b>
Kanan Road Entire Project	A.C. Overlay Landscape	<b><i>Wednesday, April 18 (Nightwork)</i></b>
Kanan Road Entire Project	A.C. Overlay Landscape	<b><i>Thursday, April 19 (Nightwork)</i></b>
Kanan Road Entire Project	A.C. Overlay Landscape	<b><i>Friday, April 20 (Nightwork)</i></b>