

**Two Week Look Ahead Schedule
City of Agoura Hills, Kanan Road Interchange Project**

Construction Bulletin: May 1, 2006 – May 12, 2006

WEEK OF MAY 1		
Location	Work	Duration*
Old Canwood Street (east of Kanan Road) Roadside Dr Kanan Road/Canwood St	RW No. 1 ¹ , Grade NB Off-Ramp, (Tentative – Design Changes) Drainage 3 ² (ShellStation) RW No. 3,4,5 Signal/Lighting Conduit	<i>Monday, May 1</i>
Old Canwood Street (east of Kanan Road) Roadside Dr Kanan Road/Canwood St	RW No. 1 ¹ , Grade NB Off-Ramp, (Tentative – Design Changes) Drainage 3 ² (ShellStation) RW No. 3,4,5 Signal/Lighting Conduit	<i>Tuesday, May 2</i>
Old Canwood Street (east of Kanan Road) Roadside Dr Kanan Road/Canwood St	RW No. 1 ¹ , Grade NB Off-Ramp, (Tentative – Design Changes) Drainage 3 ² (ShellStation) RW No. 3,4,5 Signal/Lighting Conduit	<i>Wednesday, May 3</i>
Old Canwood Street (east of Kanan Road) Roadside Dr Kanan Road/Canwood St	RW No. 1 ¹ , Grade NB Off-Ramp, (Tentative – Design Changes) Drainage 3 ² (ShellStation) RW No. 3,4,5 Signal/Lighting Conduit	<i>Thursday, May 4</i>
Old Canwood Street (east of Kanan Road) Kanan Road/Canwood St	RW No. 1 ¹ , Grade NB Off-Ramp, (Tentative – Design Changes) Drainage 3 ² (ShellStation) RW No. 3,4,5 Signal/Lighting Conduit	<i>Friday, May 5</i>

WEEK OF MAY 8		
Location	Work	Duration*
Old Canwood Street (east of Kanan Road)	RW No. 1 ¹ (Traffic Control on New Canwood St.), Grade NB Off-Ramp, Drainage 3 ² (Shell Station) (Tentative)	Monday, May 8
Old Canwood Street (east of Kanan Road)	RW No. 1 ¹ (Traffic Control on New Canwood St.), Grade NB Off-Ramp, Drainage 3 ² (Shell Station) (Tentative)	Tuesday, May 9
Old Canwood Street (east of Kanan Road)	RW No. 1 ¹ (Traffic Control on New Canwood St.), Grade NB Off-Ramp, Drainage 3 ² (Shell Station) (Tentative)	Wednesday, May 10
Old Canwood Street (east of Kanan Road)	RW No. 1 ¹ (Traffic Control on New Canwood St.), Grade NB Off-Ramp, Drainage 3 ² (Shell Station) (Tentative)	Thursday, May 11
Old Canwood Street (east of Kanan Road)	RW No. 1 ¹ (Traffic Control on New Canwood St.), Grade NB Off-Ramp, Drainage 3 ² (Shell Station) (Tentative)	Friday, May 12

*Construction schedule is subject to change pending weather.

RW – Retaining Wall

Notes:

1. Work on RW #1 will require traffic control and possibly flagmen on New Canwood Street.
2. Work on Drainage #3 will require shoulder/lane closures on Kanan Road at the Shell Station.