

**Two Week Look Ahead Schedule
City of Agoura Hills, Kanan Road Interchange Project**

Construction Bulletin: February 20, 2006 – March 3, 2006

WEEK OF FEBRUARY 20 (Work Completed)		
Location	Work	Duration*
US 101 Northbound and Southbound	Survey, K-rail, Striping layout	<i>Monday, February 20</i>
US 101 Northbound and Southbound	Restripe 101	<i>Tuesday, Feb. 21 (night work)</i>
US 101 Northbound	Set K-rail, Crash Cushions	<i>Wednesday, Feb 22 (night work)</i>
US 101 Southbound	Set K-rail, Crash Cushions	<i>Thursday, Feb. 23 (night work)</i>
Roadside Dr. & Access Rd.	Survey	<i>Friday, Feb 24</i>
WEEK OF FEBRUARY 28		
Location	Work	Duration*
Access Road	Clear & Grub	<i>Monday, February 27</i>
Access Road	Clear & Grub	<i>Tuesday, February 28</i>
Roadside Drive Access Road	Clear & Grub Place Fill	<i>Wednesday, March 1</i>
Roadside Drive	Clear & Grub	<i>Thursday, March 2 - Friday, March 3</i>

Access Rd	Place Fill	Thursday, March 2 - Friday, March 3
WEEK OF MARCH 6		
Location	Work	Duration*
Old Canwood Street (east of Kanan Road)	<u>Street will be permanently closed!</u> Clear & Grub	Monday, March 6
Roadside Dr Access Rd	Rough Grade Place Fill	
Old Canwood Street (east of Kanan Road)	Clear & Grub	Tuesday, March 7
Roadside Dr Access Rd	Rough Grade, RW 3-6 Footings Place Fill	
Old Canwood Street (east of Kanan Road)	Pavement Demolition	Wednesday, March 8
Roadside Dr Access Rd	Rough Grade, RW 3-6 Footings Place Fill	
Old Canwood Street (east of Kanan Road)	Pavement Demolition	Thursday, March 9
Roadside Dr Access Rd	Rough Grade, RW 3-6 Footings Place Fill	
Old Canwood Street (east of Kanan Road)	Clear & Grub & Demolition	Friday, March 10
Roadside Dr Access Rd	Rough Grade, RW 3-6 Footings Place Fill	

*Construction schedule is subject to change pending weather.

RW – Retaining Wall