
Two Week Look Ahead Schedule 
City of Agoura Hills, Kanan Road Interchange Project 

Construction Bulletin: June 12, 2006 – June 16, 2006 

Notes:  Expect delays on Roadside Dr. - East of Kanan during road reconstruction – Businesses will be open

WEEK OF JUNE 12 

Location Work Duration* 

SB On-ramp 
Roadside Dr (East of Kanan) 
Roadside Dr (West of Kanan) 
NB/SB 101 

Grading/Drainage 
Reconstruct Southside Roadway 
Close Road & Reconstruct Roadway  
Tieback Walls under Kanan Bridge 

Monday, June 12 

SB On-ramp 
Roadside Dr (East of Kanan) 
Roadside Dr (West of Kanan) 
NB/SB 101 

Grading/Drainage 
Reconstruct Southside Roadway 
Close Road & Reconstruct Roadway  
Tieback Walls under Kanan Bridge 

Tuesday, June 13 

SB On-ramp 
Roadside Dr (East of Kanan) 
Roadside Dr (West of Kanan) 
NB/SB 101 

Grading/Drainage 
Reconstruct Southside Roadway 
Close Road & Reconstruct Roadway  
Tieback Walls under Kanan Bridge 

Wednesday, June 14 

SB On-ramp 
Roadside Dr (East of Kanan) 
Roadside Dr (West of Kanan) 
NB/SB 101 

Grading/Drainage 
Reconstruct Southside Roadway 
Close Road & Reconstruct Roadway  
Tieback Walls under Kanan Bridge 

Thursday, June 15 

SB On-ramp 
Roadside Dr (East of Kanan) 
Roadside Dr (West of Kanan) 
NB/SB 101 

Grading/Drainage 
Reconstruct Southside Roadway 
Close Road & Reconstruct Roadway  
Tieback Walls under Kanan Bridge 

Friday, June 16 

*Construction schedule is subject to change pending weather.                     AC – Asphalt Concrete 

WEEK OF JUNE 19 

Location Work Duration*

Roadside Dr (East of Kanan) 
Roadside Dr (West of Kanan) 
Roadside Dr (West)/Access Road 

Asphalt Pave Widened Section 
Removals 
Utility Relocation 

Monday, June 19 

Roadside Dr (East of Kanan) 
Roadside Dr (West of Kanan) 
Roadside Dr (West)/Access Road 

Asphalt Pave Widened Section 
Removals 
Utility Relocation 

Tuesday, June 20 

Entire Site 
Roadside Dr (West)/Access Road 

Clean-up/Maintenance
Utility Relocation 

Wednesday, June 21 

Entire Site 
Roadside Dr (West)/Access Road 

Clean-up/Maintenance
Utility Relocation 

Thursday, June 22 

Entire Site 
Roadside Dr (West)/Access Road 

Clean-up/Maintenance
Utility Relocation 

Friday, June 23 


